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NEGRO LEAGUES BASEBALL MUSEUM 
CONSTRUCTION TIMELINE 

Negro Leagues established in YMCA at 1824 Paseo. 

YMCA closed and abandoned 

Museum founded in small room with no fmancial support, just a dream. 

Initial study done on taking YMCA and turning into part of the NLBM. 

Architects and contractors hired; budgets created, and initial fundraising 

plans begun. Initial construction to start summer, 2005. 

EPA grant awarded for cleaning up pigeon waste, asbestos, and possible 

underground fuel tank. Construction delayed for lack of construction 

funding. 

Grant money provided; abatement work begins soon after. No architects 

would enter the building until pigeon waste is eliminated. Architects first 

enter building in early 2006 and are abl~ to begin actual construction 

drawings. 

Fundraising dilemma surfaces. Money being raised is all targeted toward 

programs, not construction. With no construction money available request is 

made to EPA to extend grant. Abatement for the two primary elements left 

to abate, asbestos in the roof and window mullions, cannot proceed until 

building construction. NLBM must replace roof at the time of abatement. A 

new roof is tied to overall construction schedule. 

By summer 2006 it becomes apparent construction funding will not be 

available in 2006 and 2007. New target is spring 2008. Request for new 


